
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/26/2020

ESTIMATE SUMMARY 12:39:13

CONTID: C21146         ESTIMATE NO: 0012 FINL 2005

PCN: 21146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 OVER THE SOUTH PLATTE RIVER PERCENT TIME:

PROJECT NO: FBR060A-022                   

SH 60 OVER THE SOUTH PLATTE RIVER

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,573,130.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,391,749.95 NON-PARTICIPATING 202,665.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 95,876.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

13.50

202,665.60

202,665.60

298,541.85

$

$

$

$

0.00

6,573,117.07

6,573,117.07

0.00

6,573,117.07

0.00

0.00

6,573,117.07

0.00

AMOUNT DUE 6,573,117.07 298,541.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 298,541.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

165.0 TIME ALLOW: 165

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/2018

10/01/2018

11/01/2019

11/01/2019

02/26/2020

07/12/2018

08/08/2018

08/30/2018

10/01/2018
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

116,000.001.000

0.00

1.000

L S 

116,000.00000

0010 Removal of Pipe 149.000

0.000

202-00035  
 

2,980.00149.000

0.00

149.000

LF  

20.00000

0015 Removal of Delineator 23.000

0.000

202-00090  
 

345.0023.000

0.00

23.000

EACH

15.00000

0020 *Removal of Asphalt Mat (Planing) 18,530.000

0.000

202-00240  
 

74,120.0018,530.000

0.00

18,530.000

SY  

4.00000

0025 *Removal of Pavement Marking 5,524.000

0.000

202-00250  
 

6,905.005,524.000

0.00

5,524.000

SF  

1.25000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

125.001.000

0.00

1.000

EACH

125.00000

0035 *Removal of Fence 1,449.000

0.000

202-01000  
 

2,898.001,449.000

0.00

1,449.000

LF  

2.00000

0040 *Removal of Gate 6.000

0.000

202-01035  
 

720.006.000

0.00

6.000

EACH

120.00000

0045 *Removal of Guardrail Type 3 606.000

0.000

202-01130  
 

2,424.00606.000

0.00

606.000

LF  

4.00000

0050 *Embankment Material (Complete In Place) 28,761.000

0.000

203-00060  
 

345,132.0028,761.000

0.00

28,761.000

CY  

12.00000

0051 Added Item (Dollar)/ United Rentals Lien - Energes -202,665.600

202,665.600

900-00006  
 

0.000.000

202,665.60

0.000

DOL 

1.00000



CONTID: C21146         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 Added Item (Dollar)/ Lien - J-2 Contracting Company 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0053 Added Item (Dollar)/ Lien - Power Motive Corporation 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0055 *Embankment Material (Complete In Place) (R40) 8,581.000

0.000

203-00066  
 

102,972.008,581.000

0.00

8,581.000

CY  

12.00000

0060 *Muck Excavation 77.000

0.000

203-00100  
 

2,541.0077.000

0.00

77.000

CY  

33.00000

0065 *Proof Rolling 5.000

0.000

203-01100  
 

400.005.000

0.00

5.000

HOUR

80.00000

0070 *Blading 3.000

0.000

203-01500  
 

375.003.000

0.00

3.000

HOUR

125.00000

0075 *Backhoe 4.000

0.000

203-01510  
 

340.004.000

0.00

4.000

HOUR

85.00000

0080 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

110.00000

0085 *Front End Loader (Rubber Tire) 4.000

0.000

203-01590  
 

480.004.000

0.00

4.000

HOUR

120.00000

0090 *Potholing 10.000

0.000

203-01597  
 

2,350.0010.000

0.00

10.000

HOUR

235.00000

0095 Laborer 16.000

0.000

203-02330  
 

1,200.0016.000

0.00

16.000

HOUR

75.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Structure Excavation 664.000

0.000

206-00000  
 

3,320.00664.000

0.00

664.000

CY  

5.00000

0105 *Wetland Topsoil 226.000

0.000

207-00305  
 

4,972.00226.000

0.00

226.000

CY  

22.00000

0110 *Stockpile Wetland Topsoil 226.000

0.000

207-00310  
 

1,356.00226.000

0.00

226.000

CY  

6.00000

0115 *Erosion Log Type 1 (12 Inch) 8,799.000

0.000

208-00002  
 

43,995.008,799.000

0.00

8,799.000

LF  

5.00000

0120 *Silt Fence 566.000

0.000

208-00020  
 

1,698.00566.000

0.00

566.000

LF  

3.00000

0125 *Silt Fence (Reinforced) 81.000

0.000

208-00021  
 

425.2581.000

0.00

81.000

LF  

5.25000

0130 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

0.000

LF  

6.00000

0135 *Aggregate Bag 53.000

0.000

208-00035  
 

344.5053.000

0.00

53.000

LF  

6.50000

0140 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

700.00000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0150 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

225.00000

0160 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

3.00000

0165 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0170 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0175 Removal and Disposal of Sediment (Labor) 58.000

0.000

208-00103  
 

3,480.0058.000

0.00

58.000

HOUR

60.00000

0180 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

600.004.000

0.00

4.000

HOUR

150.00000

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

135.00000

0190 Removal of Trash 10.000

0.000

208-00107  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0195 Erosion Control Management 60.000

0.000

208-00207  
 

6,000.0060.000

0.00

60.000

DAY 

100.00000

0200 *Temporary Berms 190.000

0.000

208-00300  
 

475.00190.000

0.00

190.000

LF  

2.50000

0205 Reset Mailbox Structure 2.000

0.000

210-00010  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Reset Ground Sign 9.000

0.000

210-00810  
 

1,665.009.000

0.00

9.000

EACH

185.00000

0215 *Seeding (Native) 5.900

0.000

212-00006  
 

1,917.505.900

0.00

5.900

ACRE

325.00000

0220 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

275.000.100

0.00

0.100

ACRE

2,750.00000

0225 *Soil Conditioning 6.500

0.000

212-00032  
 

13,650.006.500

0.00

6.500

ACRE

2,100.00000

0230 *Mulching (Weed Free Straw) 4.900

0.000

213-00004  
 

3,547.604.900

0.00

4.900

ACRE

724.00000

0235 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

780.000.300

0.00

0.300

ACRE

2,600.00000

0240 *Mulch Tackifier 976.000

0.000

213-00061  
 

2,098.40976.000

0.00

976.000

LB  

2.15000

0245 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

12,500.00000

0250 *Plant (Ball and Burlap) 16.000

0.000

214-00155  
 

7,760.0016.000

0.00

16.000

EACH

485.00000

0255 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

36.00000

0256 Deciduous Shrub (1 Gal) CMO 008 540.000

0.000

214-00310  
 

20,476.80540.000

0.00

540.000

EACH

37.92000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0257 Evergreen Shrub (1 Gal) CMO 008 40.000

0.000

214-00610  
 

1,516.8040.000

0.00

40.000

EACH

37.92000

0260 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

6,347.000

0.000

216-00201  
 

14,915.456,347.000

0.00

6,347.000

SY  

2.35000

0265 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

5.25000

0270 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

95.00000

0275 Bat House 2.000

0.000

240-00200  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0280 *Aggregate Base Course (Class 6) 3,194.000

0.000

304-06007  
 

95,820.003,194.000

0.00

3,194.000

CY  

30.00000

0285 *Aggregate Base Course (Class 6) (Special) 181.000

0.000

304-06008  
 

8,145.00181.000

0.00

181.000

CY  

45.00000

0290 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,675.740

0.000

403-34751  
 

355,356.244,675.740

0.00

4,675.740

TON 

76.00000

0295 *Geotextile (Drainage) (Class 1) 798.000

0.000

420-00112  
 

3,192.00798.000

0.00

798.000

SY  

4.00000

0300 *Riprap (12 Inch) 12.000

0.000

506-00212  
 

1,500.0012.000

0.00

12.000

CY  

125.00000

0305 *Riprap (18 Inch) 652.000

0.000

506-00218  
 

65,200.00652.000

0.00

652.000

CY  

100.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Concrete Class B 7.200

0.000

601-01000  
 

10,800.007.200

0.00

7.200

CY  

1,500.00000

0315 18 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01185  
 

9,600.00120.000

0.00

120.000

LF  

80.00000

0320 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

125.00000

0325 42 Inch Reinforced Concrete Pipe (Complete In Place) 144.000

0.000

603-01425  
 

19,800.00144.000

0.00

144.000

LF  

137.50000

0330 18 Inch Reinforced Concrete End Section 8.000

0.000

603-05018  
 

7,200.008.000

0.00

8.000

EACH

900.00000

0335 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,275.00000

0340 Flap gate (__ Inch) 42 INCH 1.000

0.000

603-50100  
 

3,650.001.000

0.00

1.000

EACH

3,650.00000

0341 Inlet Ty D (10 Ft) MCR Line 001 1.000

0.000

604-00510  
 

10,300.001.000

0.00

1.000

EACH

10,300.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 247.000

0.000

606-00301  
 

8,953.75247.000

0.00

247.000

LF  

36.25000

0350 *Transition Type 3G (MGS) 4.000

0.000

606-01370  
 

9,100.004.000

0.00

4.000

EACH

2,275.00000

0355 *Transition Type 3J (MGS) 2.000

0.000

606-01385  
 

2,700.002.000

0.00

2.000

EACH

1,350.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *End Anchorage Type 3K (MGS) 2.000

0.000

606-01390  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0365 *End Anchorage (Nonflared) (MGS) 1.000

0.000

606-02003  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

0370 *End Anchorage (Flared) (MGS) 1.000

0.000

606-02005  
 

2,350.001.000

0.00

1.000

EACH

2,350.00000

0375 *End Post 29.000

0.000

607-00005  
 

5,800.0029.000

0.00

29.000

EACH

200.00000

0380 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

2,120.008.000

0.00

8.000

EACH

265.00000

0385 *Fence Barbed Wire with Metal Posts (Special) 3,097.000

0.000

607-01010  
 

6,348.853,097.000

0.00

3,097.000

LF  

2.05000

0390 *Fence Wood 44.000

0.000

607-11455  
 

2,829.2044.000

0.00

44.000

LF  

64.30000

0395 Fence (Plastic) 3,920.000

0.000

607-11525  
 

7,840.003,920.000

0.00

3,920.000

LF  

2.00000

0400 *Fence (Animal Protection) 2,755.000

0.000

607-56001  
 

22,040.002,755.000

0.00

2,755.000

LF  

8.00000

0405 *10 Foot Gate 1.000

0.000

607-60110  
 

290.001.000

0.00

1.000

EACH

290.00000

0410 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

0.000

EACH

385.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *20 Foot Gate 4.000

0.000

607-60120  
 

2,280.004.000

0.00

4.000

EACH

570.00000

0420 *24 Foot Gate Twin 2.000

0.000

607-60324  
 

1,260.002.000

0.00

2.000

EACH

630.00000

0425 Delineator (Drivable Concrete Installation) (Type I) 31.000

0.000

612-00101  
 

2,542.0031.000

0.00

31.000

EACH

82.00000

0430 Delineator (Drivable Concrete Installation) (Type III) 11.000

0.000

612-00103  
 

924.0011.000

0.00

11.000

EACH

84.00000

0435 Sign Panel (Class II) 18.000

0.000

614-00012  
 

360.0018.000

0.00

18.000

SF  

20.00000

0440 *Rumble Strip 3,982.000

0.000

614-80385  
 

7,964.003,982.000

0.00

3,982.000

LF  

2.00000

0445 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

50.00000

0446 Detour Pvmt 2,582.000

0.000

621-00450  
 

161,452.462,582.000

0.00

2,582.000

SY  

62.53000

0450 *Construction Surveying 1.000

0.000

625-00000  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0455 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

155.00000

0460 *Mobilization 1.000

0.000

626-00000  
 

630,000.001.000

0.00

1.000

L S 

630,000.00000
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PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0470 *Modified Epoxy Pavement Marking 53.000

0.000

627-00008  
 

5,565.0053.000

0.00

53.000

GAL 

105.00000

0475 *Pavement Marking Paint (High Build) 301.000

0.000

627-00013  
 

13,545.00301.000

0.00

301.300

GAL 

45.00000

0480 *Thermoplastic Pavement Marking (Xwalk-Stopline) 127.000

0.000

627-30210  
 

1,524.00127.000

0.00

127.000

SF  

12.00000

0485 *Survey Monument (Type 3) 4.000

0.000

629-01003  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0490 *Flagging 4,015.000

0.000

630-00000  
 

220,825.004,015.000

0.00

4,015.000

HOUR

55.00000

0495 *Traffic Control Inspection 173.000

0.000

630-00007  
 

43,250.00173.000

0.00

173.000

DAY 

250.00000

0500 *Traffic Control Management 173.000

0.000

630-00012  
 

51,900.00173.000

0.00

173.000

DAY 

300.00000

0505 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0510 *Barricade (Type 3 M-C) (Temporary) 7.000

0.000

630-80337  
 

700.007.000

0.00

7.000

EACH

100.00000

0515 *Construction Traffic Sign (Panel Size A) 46.000

0.000

630-80341  
 

460.0046.000

0.00

46.000

EACH

10.00000
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CAT NO0200 ROADWAY 

0520 *Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

4,600.0046.000

0.00

46.000

EACH

100.00000

0525 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

16,500.003.000

0.00

3.000

EACH

5,500.00000

0530 *Drum Channelizing Device 105.000

0.000

630-80360  
 

1,050.00105.000

0.00

105.000

EACH

10.00000

0535 Concrete Barrier (Temporary) 2,736.000

0.000

630-80370  
 

68,400.002,736.000

0.00

2,736.000

LF  

25.00000

0540 *Traffic Cone 100.000

0.000

630-80380  
 

100.00100.000

0.00

100.000

EACH

1.00000

0545 *Impact Attenuator (Temporary) 6.000

0.000

630-85010  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Roadway Smoothness Incentive 4,284.830

0.000

700-70018  
 

4,284.834,284.830

0.00

4,284.830

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment -3,602.970

0.000

700-70019  
 

-3,602.97-3,602.970

0.00

-3,602.970

F A 

1.00000



CONTID: C21146         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21146-BID    ESTIMATE RUN 02/26/2020

PROJECT: FBR060A-022                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 F/A Quality Incentive Payment 7,704.790

0.000

700-70025  
 

7,704.797,704.790

0.00

7,704.790

F A 

1.00000

0580 F/A Furnish Winter Concrete Protection 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 F/A DRB Standing Committee 2,887.500

0.000

700-70594  
 

2,887.502,887.500

0.00

2,887.500

F A 

1.00000

CAT 2,822,685.95202,665.602,822,699.45CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0595 *Removal of Bridge 1.000

0.000

202-00400  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0600 Removal of Piling 6.000

0.000

202-00405  
 

1,650.006.000

0.00

6.000

EACH

275.00000

0605 *Structure Excavation 156.000

0.000

206-00000  
 

780.00156.000

0.00

156.000

CY  

5.00000

0610 Structure Backfill (Flow-Fill) 15.000

0.000

206-00065  
 

4,875.0015.000

0.00

15.000

CY  

325.00000

0615 *Structure Backfill (Class 1) 454.000

0.000

206-00100  
 

15,890.00454.000

0.00

454.000

CY  

35.00000

0620 *Structure Backfill (Class 2) 76.000

0.000

206-00200  
 

3,800.0076.000

0.00

76.000

CY  

50.00000
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CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0625 *Mechanical Reinforcement of Soil 454.000

0.000

206-00360  
 

1,816.00454.000

0.00

454.000

CY  

4.00000

0630 Shoring (Area 1) 1.000

0.000

206-01781  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0635 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0640 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 576.370

0.000

403-34751  
 

43,804.12576.370

0.00

576.370

TON 

76.00000

0645 Pile Tip 12.000

0.000

502-00460  
 

2,100.0012.000

0.00

12.000

EACH

175.00000

0650 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1.00000

0655 *Steel Piling (HP 14x89) 572.000

0.000

502-11489  
 

54,340.00572.000

0.00

572.000

LF  

95.00000

0656 Added Item (Foot)/ Steel Piling Cutoffs 35.000

0.000

900-00012  
 

2,660.0035.000

0.00

35.000

LF  

76.00000

0660 *Drilled Caisson (60 Inch) 641.000

0.000

503-00060  
 

528,825.00641.000

0.00

641.000

LF  

825.00000

0665 *Crosshole Sonic Logging Testing 12.000

0.000

503-00310  
 

15,000.0012.000

0.00

12.000

EACH

1,250.00000

0670 *Waterproofing (Membrane) 3,665.000

0.000

515-00120  
 

54,975.003,665.000

0.00

3,665.000

SY  

15.00000
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CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0675 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

16,000.0080.000

0.00

80.000

LF  

200.00000

0680 *Concrete Class D (Bridge) 1,567.000

0.000

601-03040  
 

1,136,075.001,567.000

0.00

1,567.000

CY  

725.00000

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00SF  

4.15000

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

384.17142

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

384.17076

0681 Added Item (Day)/ Winter Concrete Protection 76.000

0.000

900-00005  
 

29,640.0076.000

0.00

76.000

DAY 

390.00000

0685 *Reinforcing Steel (Epoxy Coated) 492,665.000

0.000

602-00020  
 

492,665.00492,665.000

0.00

492,665.000

LB  

1.00000

0690 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

30,000.004.000

0.00

4.000

EACH

7,500.00000

0695 *Bridge Rail Type 10M 1,671.000

0.000

606-11030  
 

250,650.001,671.000

0.00

1,671.000

LF  

150.00000

0700 2 Inch Electrical Conduit 1,671.000

0.000

613-00200  
 

10,026.001,671.000

0.00

1,671.000

LF  

6.00000

0705 *Prestressed Concrete I (BT63) 3,125.000

0.000

618-00163  
 

734,375.003,125.000

0.00

3,125.000

LF  

235.00000
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CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0705 MATERIAL ALLOWANCE Prestress Conc I (BT 63) 0.000

0.000

0.000.000

0.00LF  

131.95090

0710 Structure Temporary Access Road (Location 1) 1.000

0.000

621-00411  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

CAT 3,576,946.120.003,576,946.12CURRENT AMT0300 $ $ $

CAT NO0301 Structure C-17-FM (CBC) 

0715 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,465.001.000

0.00

1.000

L S 

4,465.00000

0720 *Structure Excavation 124.000

0.000

206-00000  
 

620.00124.000

0.00

124.000

CY  

5.00000

0725 *Structure Backfill (Class 1) 131.000

0.000

206-00100  
 

4,585.00131.000

0.00

131.000

CY  

35.00000

0730 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

76.00000

0735 Concrete Class D (Box Culvert) 157.000

0.000

601-03030  
 

94,200.00157.000

0.00

157.000

CY  

600.00000

0740 *Reinforcing Steel (Epoxy Coated) 31,365.000

0.000

602-00020  
 

31,365.0031,365.000

0.00

31,365.000

LB  

1.00000

CAT 135,235.000.00135,235.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,750.001.000

0.00

1.000

EACH

21,750.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 38,250.000.0038,250.00CURRENT AMT0400 $ $ $

$ 6,573,117.07202,665.60$6,573,130.57$CURRENT AMTPROJECT TOTAL


